A GLEAR VIEW of SAN DIEGO

GITY Uf SAN DIEGU E-NEWS #30, MAY 2015
UNDERGRUUNDING PRUGHAM PACIFIC BEACH PROJECT AREA/PROJECT BLOCK 2T

This is the thirtieth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Pacific Beach/ZT Project Block area.
Approximately once a month during construction—or when significant events occur—you will receive an e-mail update.

THE CITY OF SAN DIEGO, through its Utilities Undergrounding Program, is ~ Construction Activity Phases
currently relocating approximately 15 miles of overhead utility lines under-
ground throughout the city each year. The City, in cooperation with SDG&E,

> Construction start: November 2011
> Panel and Trench work: February 2012—July 2013
Cox Communications, Time Warner, and AT&T, is providinga saferand more Cabling, cutovers and streetlights: June 2013 to October 2015
reliable underground system and A Clear View of San Diego. > Overhead line removal- Fall 2015

> last pole pull out: 3rd Quarter of 2015

> Street resurfacing: 4th Quarter of 2015

Project Highlights
> 2.80 miles of utilities will be undergrounded
> 361 private residences will have their utilities undergrounded Construction Activities
> 47 Street Lights to be installed
> 63 shade trees will be planted
> 90 curb ramps will be installed
> Streets will be resurfaced

> Crews are doing cut-over activities and overhead line removal.
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Information Line: (619) 533-3841

CONTACT | Email: undergrounding @ sandiego.gov
Website: www.sandiego.gov/undergrounding

TRANSPORTATION
& STORM WATER




A GLEAR VIEW of SAN DIEGD

SDG&E crew member performs¥abling activities in an underground vault.

Panel and Trenching Activities

Panel work is when electricians prepare the electrical panel at your home
to receive underground service, and then is checked by City inspectors.
Trenching activities involves digging a mainline trench in the street and a
lateral customer service trench that connects the mainline trench to your
utility box. Conduit lines, which house the underground utility cabling, are
then installed and buried in the trenches.

> Panel work is 100% complete in Project ZT.

> Mainline trenching activities are 100% complete in Job 1 and Job 2.

Cabling, Cut-Over, & Overhead Line Removal
Cabling involves technicians placing new utility lines in the new conduits,
so that the new lines can be “energized” and brought into service. Once the
new system has been energized, the process to “cut-over” customers from
overhead to underground services will begin. Once customers have been
cut-over, the overhead lines will be removed. This process is not nearly
as disruptive as the trenching work, which is why you may not even see
us working. A door hanger will be left prior to the contractor visiting your
property. Here is the current status of these activities:

> SDGE is 100% complete with cabling activities for Jobs 1
and 2. They are 99% complete with cut-over activities for
Job 1 and Job 2. Overhead line removal is 45% complete in Job 1 and
90% complete in Job 2.

Information Line: (619) 533-3841
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> AT&T is 100% complete with cabling, cut-over and overhead removal
activities in Job 1 and Job 2.
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> Cox Communications is 100% complete in cabling, cut-over and cable
removal activities in Job 1 and Job 2.

Customer Notices

PERMISSION TO ENTER FORMS > Before construction began on this project,
property owners were sent a Permission to Enter (PTE) form. By signing this
form, you enroll your property in the Utilities Undergrounding Program and
grant crews access to the exterior of your property to complete the under-
grounding work at no up-front cost. Property owners within this Project Block
who have not signed a PTE form or failed to return it by the required deadline
date, will be responsible for all costs and permits needed for converting their
property to receive underground utility service.

CORRECTION NOTICES > If you need to make a correction to your property
in order to pass final inspection, you will receive a door hanger or letter from
a City of San Diego inspector. The door hanger and letter have a description
of the correction needed. Please do not delay in contacting the inspector
whose name and phone number appear on these notices, so that the problem
can be resolved.

Most of these corrections are minor and are the responsibility of the property
owner. Corrections need to be completed before we can cut customers over
to the new underground system. Customers who are not cut-over to the
new underground system risk loss of service when the overhead
system is removed.

> All residences have made corrections to their services or properties.

Customer Resources

PROJECT SATISFACTION > In the event that you are not satisfied or pleased
with the work that was done on your property or your street, please let us
know. Please do not attempt to make corrections, adjustments or
improvements yourself. We will not be able to switch your services to
the new underground system if any modifications were done to our work.

SAFETY > All project crew members should be wearing proper identification
while on the job site. If you see anyone suspicious on your property, please call
the Information Line at (619) 533-3841 or the San Diego Police Department.

PROGRAM INFO » Visit www.sandiego.gov/undergrounding to access more
information on the program, including a video and brochure.

We thank you in advance for your patience and support while we complete
the Utilities Undergrounding Program project in your community.

Email: undergrounding @ sandiego.gov
Website: www.sandiego.gov/undergrounding

THe CiTy oF SAN Dieco



